Maintenance program of the transport system of PE "Srbijagas" for 2015

| Place of performance | Input point | Output point | Buyer | Start date | Completion date | Remaining capacity (m3 / hour) | Remaining capacity (%) | NOTE |
|--|-----------------|---------------------------------------|---|-------------------|--------------------|---|------------------------------|---|
| Pipeline MG-01, EL-PA station 17+675 | SGS B.Novo Selo | GMRS B.Novo Selo GMRS Vladimirovac | - - PE "Srbijagas" RJ Distribution Pancevo - Agroziv - Delta-Agrar | August 6, 2015 | August 6, 2015 | 0 | 0 | Relocation of gas pipeline MG 01 under the road B.N. Selo-Dolovo. During the works, there is a complete interruption of gas transport through this section |
| Gas pipeline RG-05- 04 Batajnica - Sabac log distance 55 + 973 | PPS Batajnica | PPS Zvornik | Bosnia and Herzeg ovina | June 15, 2015 | June 15, 2015 | 0 | 0 | Damage repair on the gas pipeline - crossing the Sava between block 2 valves. In this period, gas transit for Bosnia and Herzegovina is weak. |
| Gas pipeline RG 01-12/1 | | GMRS Novi Becej GMRS Polet Keram. | IGM "Polet" N. Bečej -JKP "Komunalac" -"Zitoprerada" -"Polet keramika" | July 6, 2015 | July 6, 2015. | 0 | 0 | Disassembly (cutting) of three condensing pots on gas pipeline RG 01-12 / 1. During the duration of the works, the gas transport is completely interrupted through this section. |

