

# Maintenance program of the transport system of PE "Srbijagas" for 2016

Place of performance	Input point	Output point	Buyer	Start Date	Completion date	Remaining capacity (m3 / hour)	Remaining capacity (%)	NOTE
Gas pipeline MG-01, EL-PA station 17 + 675	SGS B.Novo Selo	GMRS B.Novo Selo GMRS Vladimirovac	"Srbijagas" RJ Distribution PA - Agroziv - Delta-Agrar	August 11,2016.	August 11,2016.	0	0	Relocation of gas pipeline MG 01 under the road B.N. Selo-Dolovo. During the works, there is a complete interruption of gas transport through section
Gas pipeline RG-05-04 Batajnica - Sabac log distance 55 + 973	PPS Batajnica	PPS Zvornik	Bosnia and Herzegovina	June 15, 2016.	June, 17, 2016.	0	0	Damage repair on the gas pipeline - crossing the Sava between block 2 valves. In this period, gas transit for Bosnia and Herzegovina is weak.
Gas pipeline RG-01-12/1	PV 01	GMRS Novi Becej GMRS Polet Keram.	-IGM „Polet“ N. Bečej -„Komunalac“ -„Zitoprerada“ -„Polet keramika“	June 28, 2016.	June.29 .2016.	0	0	Disassembly (cutting) of three condensing pots on gas pipeline RG 01-12 / 1. During the duration of the works, the gas transport is completely interrupted cross section.
Gas pipeline RG 05-01, connecting gas pipeline	PPS Batajnica	GMRS Zemun	- Srbijagas, RJ distribution BGD	July, 5.,2016	July, 6.,2016	0	0	Transmitter and receiver cleaning boxes replacement During the duration of the works, there is a complete interruption of gas transmission through the section.
Gas pipeline RG 05-03, connecting gas pipeline	MG 05	GMRS Umka	- Srbijagas, RJ distribution BGD	July,7.2016.	July, 20, 2016.	0	0	Transmitter and receiver replacement cleaning boxes. During the duration of the works, there is a complete interruption of gas transport through the section.
Gas pipeline RG 08-12., connecting gas pipeline	RG 08-10	GMRS Gornji Milanovac	- Srbijagas, RJ distribution BGD	August, 2.,2016.	August, 3.,2016.	0	0	Transmitter and receiver cleaning box replacement. There is a complete interruption during the works gas transport through the section.